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1. Executive Summary

1.1 Introduction
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The Telecommunications Act of 1996 (the Act), amending the Communications Act of
1934, established a framework for deregulation of the telecommunications industry. In
the Act, there are special requirements that apply to Bell Operating Companies, upon
which their entry into in-region interLATA markets is to be predicated.

A role of the Texas Public Utility Commission (Texas Commission or TPUC) is to
determine level of compliance of Southwestern Bell Telephone Corporation (SWBT)
with the requirements of the Act. In particular, the Commission is engaged in an
evaluation of SWBT's Operations Support Systems (OSS) to determine the degree to
which they conform to the provisions of the fourteen point checklist contained in Section
271 of the Act. The Texas Commission retained the services of Telcordia Technologies
Inc. (Telcordia) as technical advisors. Telcordia's role was to review and oversee tests
which would provide information to the Texas Commission to be used in determining the
degree to which SWBT's OSSs comply with the requirements of Section 271 of the Act.
The OSSs in question include those that furnish the mechanized operations interfaces by
which CLECs (Competitive Local Exchange Carrier) may execute functions for Pre
ordering, Ordering, Maintenance & Repair (M&R) and Billing activities.

In addition, the Texas Commission asked Telcordia to undertake a separate activity to
validate whether SWBT followed the SWBT Change Control Process in connection with
the 8/14/99 EDIILSR Release and the effectiveness of that process as to that release.
This document describes those validation activities and details their results. Please refer
to Section 2.4, "Limiting Conditions," for detail.

Note: The phrases "Change Control Process" and "Change Management Process" are
used interchangeably in the subject documents a'1d consequently in this report.
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1.2 Principal Conclusions/Results
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Te1cordia found that SWBT generally followed its Change Control Process for the
8/14/99 Release; that inconsistencies within that process did not undermine achievement
of its general intent, although some time intervals were accelerated; and that the process
followed was effective as to this release. The Te1cordia team observed that SWBT
generally addresses CLEC affecting changes in a logical, prioritized and structured
approach. Moreover, as recommendations and opportunities for improvement are
implemented, the effectiveness of the process will be enhanced.

The SWBT managerial and technical staff interviewed appears knowledgeable, helpful
and focused on meeting the business needs of the CLECs.

However, the Change Control Process validation results identified the following issues
with a potential for CLEC impact. Although SWBT met the general intent of the Change
Control Process with respect to the 8/14/99 EDVLSR Release, the process, in certain
areas, was not strictly followed:

e In at least one case SWBT requested an 8-day notification response
window. This is not consistent with the 14-day interval for CLECs to
respond to an SWBT Notification which is specified in the process.

• The 14-day window used for the 8/14/99 EDVLSR Release joint
testing was not consistent with the 30 day testing interval specified by
the SWBT Change Management Process.

• The collection and analysis of test metrics was inconsistent with the
Joint Test Plan.

• Also, the resolution and tracking of Change Management Process
Meeting action items to closure was not always apparent based on
meeting minutes.

NOTE: As discussed in the report, deviation relating to the first two bullets is of
less concern because the modified timelines were, in part, due to the Texas
Commission's request.

In the data reviewed and the meetings witnessed by Telcordia, no CLEC raised objection
to the above issues with respect to the 8/14/99 release and during voting the CLECs
unanimously agreed to go ahead with the release. However, the process should be
revised and recommendations below should be taken to assure quality results for future
releases.
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Details regarding the SWBT areas of strength and areas for improvement are provided in
Sections 3 and 4 (respectively) of this report. Attachment A provides a summary of issues
and opportunities for improvement.

2. Background for the Report

2.1 Purpose

The purpose of this effort is to assist the Texas Commission in determining how SWBT
followed the SWBT Change Control Process for the 8/14/99 EDVLSR Release in
working with the CLECs.

2.2 Scope

The scope of this effort was defined by the Texas Commission staff as:

"Validate whether SWBT followed the Southwestern Bell EDVLSR
Change Control Process (as reflected in SWBT Accessible Letters
CLECSS98-040 and CLEC99-097) in connection with the 8/14/99
EDVLSR Release and the effectiveness of that process relative to that
release."

Since the start of this effort, an additional Accessible Letter was issued relating to the
Change Control Process, CLEC99-107. This was also included in the scope of this
report.

2.2.1 SWBT Change Control Process

The Southwestern Bell EDVLSR Change Control Process, as aggregated across the
various Accessible Letters referenced in section 2.2 of this report, addresses the following
topics:

• Identification & Documentation of CLEC Concerns Following SWBT notification of
requirement changes

• Changes required to be made by the CLEC to meet the SWBT conversion date

• Changes which may be made at the CLEC's option on/after SWBT's conversion date

• Time Line for SWBT Reply to CLEC Concerns

6
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• EDI Interface Testing

• Joint Test Plan

• Testing focused on meeting CLEC's test LSR-EDI objectives and expected results

• CLEC and SWBT test teams' availability and commitment to the test schedule

• Testing procedures

• CLEC and SWBT test teams issues resolution

• Emergency Situations

• Changes to the document

• Dispute Voting Process

According to infonnation provided to Telcordia, the 8/14/99 EDIILSR Release did not
have any activities relative to: "Emergency Situations", "Changes which may be made at
the CLEC's option on or after the SWBT conversion date", "Resolution of Outstanding
Issues", "Industry Changes" or "Mandated Changes".

2.3 Approach

The approach is based on the scope as defined by the Texas Commission. The scope of
this report focuses on how SWBT followed the Change Control Process relative to the
8/14/99 Release ofEDIILSR.

The SWBT Change Control Process IS defined in the following Southwestern Bell
Accessible Letters:

CLECSS98-040, "Southwestern Bell EDIILSR Change Control Process"; June 15,
1998

CLECSS99-097, "Modification to the Southwestern Bell EDIILSR Change
Control Process" - Arkansas, Kansas, Missouri, Oklahoma, Texas; July 21, 1999

CLEC99-l07 "Modification to EDIILSR Change Control Dispute Voting Process"
- Arkansas, Kansas, Missouri, Oklahoma, Texas; August 6, 1999

Accessible Letter CLECSS98-040 initially defines SWBT's Change Control Process for
notification of changes to SWBT's Electronic Data Interchange (EDI) gateway and Local
Service Request (LSR) usage requirements. Accessible Letter CLECSS99-097 modified
the Change Control Process to include a dispute voting process and included a Joint Test
Plan that specified test exit criteria to be used as the basis for requesting a "go/no go"
vote. Accessible letter CLEC99-l07 modified the dispute voting process by specifying
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the size of the quorum necessary for a vote to be held and the number of votes needed to
delay the implementation of the release based on the number of voting CLECs.

The Change Control Process was first utilized in conjunction with SWBT's
implementation of the LSR2-3/EDI 8 and has been used on a forward going basis for
LSRJEDI releases. The process was implemented with input from the CLECs and
SWBT. The process is designed to be updated by SWBT to meet the evolving needs of
the CLEC users and to align with applicable Ordering and Billing Forum (OBF) industry
guidelines. Changes managed by the Change Control Process include, but are not limited
to changes made in conjunction with the EDI and corresponding OBF capabilities
reflected in the Local Service Order Guidelines (LSOG) and the SWBT Local Service
Order Requirements (LSOR). SWBT and the CLECs currently have a 8-State drafting
committee working on re-writing the Change Control Process.

The approach employed by Telcordia for validating how well SWBT followed the
Change Control Process for the 8/14/99 EDI/LSR Release, as defined by the scope,
involved:
1. Reviewing the Accessible Letters relating to the Change Control Process.

2. Reviewing the Accessible Letters relating to the 8/14/99 EDIILSR Release.

3. Reviewing the Accessible Letters relating to the Change Management Process Meetings.

4. Discussing, with SWBT personnel, the 8/14/99 EDIILSR Release and the Change
Management Process as it related to the 8/14/99 EDIILSR Release.

5. Attending the August 9, 1999 Sidebar Change Management Meeting on "Versioning" in
Dallas, Texas.

6. Attending the August 10, 1999 Change Management Meeting in Dallas, Texas.

7. Participating in two conference calls between SWBT and CLECs addressing daily status of
joint SWBT/CLEC testing for the 8/14/99 EDIILSR Release.

8. Reviewing example documents requested from SWBT that included:

• CLEC ED! test issues status as relating to the 8/14/99 EDIILSR Release

• Status of testing defects prior to the start of CLEC testing

• SWBT e-mail on SWBT's internal daily status on Joint CLEC Testing

• CLEC input on Change Control Process enhancements from 10/26/98 Change
Management Process meeting

• Sample of generic test case worksheet for joint testing

• Samples of CLEC test case work sheets

• Sample of SWBT tester's daily report

• Sample of blank CLEC Change Request form

Note: See Reference Section for detailed listing.
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Telcordia reviewed the items listed above as the means of validating how Southwestern
Bell followed the Change Control Process for the 8/14/99 EDI/LSR Release. The
Telcordia validation activities started on August 2, 1999 and concluded with the issuing
of this report.

The timeline for the 2nd Quarter 1999 EDI/LSR Release (which later became the 8/14/99
EDI/ LSR Release) was as follows:

Initial Requirements issued 2/17/99

Final Requirements issued 3/31/99

Delay of release announced (from 6/26/99 to 8/14/99) 5/28/99

Notification on requirements changes (new error messages) 6/17/99

Update to Final Requirements issues based on previous notification 7/8/99

Correction to Requirements 7/23/99

Start ofCLEC Testing 7/26/99

Completion ofCLEC Testing 8/8/99

Go/No Go vote requested 8/9/99

Go/No Go vote - positive 8110/99

Software was implemented prior to start of business on 8/16/99.

The following table shows the joint SWBT/CLEC testing activities within the 14 day
window established for the 8/14/99 EDI/LSR Release

7/26 7/27 7/28 7/29 7/30 Sat. Sun. 8/2 8/3 8/4 8/5 8/6 Sat. Sun.
7/31 8/1 8/7 8/8

CLEC#I PSD

CLEC #2 PSD

CLEC #3 PSD

CLEC #4 PSD

Shaded area shows period of joint SWBT/CLEC testing activity PSD - Planned Start Date
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This Report has been prepared by Telcordia at the request of the TPUC. The TPUC
retained Telcordia, an independent Third Party Consultant, to serve as the TPUC's
technical advisor, to assist it and its TAG of participating service providers in conducting
an evaluation of SWBT OSSs. Telcordia's activities were directed solely by the TPUC,
and Telcordia's results were provided solely to the TPUC and to others (including SWBT
and CLECs) only when the TPUC so directed.

Telcordia validated SWBT's Change Control Process, and its effectiveness, in connection
with only SWBT's 8/14/99 EDVLSR Release, utilizing the standards and criteria
contained in SWBT procedural documents identified in the Report. In preparing this
Report, Telcordia may have relied on information provided by others. In such case,
except to the extent that Telcordia employed processes to verify such information and so
describes them in this Report, Telcordia has not independently verified the accuracy or
completeness of information provided by others, and expresses no opinion on such
information.

Telcordia and the TPUC advise the reader that this Report is intended solely for use by
expert TPUC personnel for regulatory purposes; that this Report discusses and analyzes a
limited number of scenarios, based on criteria provided or approved by the TPUC, thus
the results may not necessarily be representative of the entire universe of potential
operational conditions in normal and failure modes; and this Report does not consider
future changes in the described systems, capabilities, facilities and criteria, except and
solely to the extent the Report specifically states that it is making projections that are
qualified in the Report.

The Executive Summary and introductory sections of this Report contain high level
synopses of only some of the results and criteria used, and they do not include the
assumptions, qualifiers and explanatory material necessary for a full interpretation of the
results. These are contained in the body of this Report, which should be read and
interpreted in its entirety.

This Report and its individual sections have been prepared solely for the TPUC's
regulatory purposes, and should not be used for any other purpose. Nothing contained
herein shall be construed as conferring directly, indirectly, by implication or otherwise,
any license or right under any patent or other intellectual property, whether or not the use
of any information herein necessarily employs an invention of any existing or later issued
patent. The use of a variety of terms to refer to Telcordia's activities, such as "validate,"
"evaluate," and "verify" should not be interpreted as changing these limiting conditions.

10
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3. Areas of Strength
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Telcordia observed areas in which SWBT appeared to demonstrate sensitivity to the
business needs of the CLECs. These included the following.

• The managerial and technical SWBT staff involved in the 8/14/99 EDI/LSR Release,
who were interviewed by Telcordia, were knowledgeable, helpful and focused on
meeting the business needs of the CLECs. The SWBT team appeared well aware of
the need to interact closely with the CLECs in areas where modifications to SWBT
OSSs required the CLECs to modify their business practices. As observed by
Telcordia, it was evident that assistance they provided during the testing sessions
went beyond simple problem identification and was educational for the CLEC
participants.

e Notice of Change Management Process Meetings, meeting cancellations and/or
subsequent meetings was provided via Accessible Letters appeared to be adequate.
Change Management Process meetings were generally scheduled monthly and this
frequency was generous for the scope of the release, so that several meetings were
cancelled at CLEC request. (Te1cordia recognizes that the scope of the Change
Management Process meeting goes beyond discussion of the current release.) SWBT
appeared to be open to scheduling meetings at a frequency to suit the needs of the
CLECs.

e Meeting minutes were prepared, reviewed by the CLECs and published via
Accessible Letters. The most recent minutes associated with the 8/14/99 Release were
published in a timely fashion. Meeting Minutes suggest that SWBT is open to CLEC
requests for infonnation as well as process improvements. Several Accessible Letters
announced workshops. SWBT incrementally improved infonnation dissemination by
introducing a change log for release requirements. The modifications to the Change
Control Process for dispute resolution (CLEC99-097 and CLEC99-107) are also
evidence of an SWBT commitment to improving the Change Control Process.

• SWBT generally dealt with action items in a timely fashion (see Section 4.4.1).
SWBT accepted a suggestion from Telcordia that action items arising in the Change
Management Process meetings be more fonnally identified, tracked and closed in an
action item register. SWBT implemented an action item register as documented in
Attachment 3 of CLEC99-110, "Final Minutes for the August 10, 1999 Change
Management Process Meeting - Arkansas, Kansas, Missouri, Oklahoma, Texas".

• For the 8/14/99 release, Initial Requirements were available for CLEC comment on
2/17/99 (CLECSS99-020), 178 days before the actual 8/14/99 release and 129 days
before the originally planned 6/26/99 release date. The CLECs raised no objections
to the time frame for the notification of changes based on the Change Management
Process Meeting Minutes.(The SWBT Change Control Process does not explicitly
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specify this interval.) Additional Requirements were added on 3/19/99, as a result of
discussions at the 3/15/99 Change Management Process meeting, with CLEC
concurrence. Final requirements were available on 3/31/99 (CLECSS-049), 136 days
before the actual release. Minor changes discussed in the 6/15/99 Change
Management Process meeting were proposed via Accessible Letter CLECSS99-085
on 6/17/99 with CLEC concurrence. Given the scope of this release, it appears that
the CLECs had adequate time to review, comment and prepare testing for the
changes. When the original 6/26/99 release date was changed to 8/14/99, this
provided additional days for CLEC testing.

• Te1cordia witnessed two audio conferences between CLEC test teams and the SWBT
test team, and reviewed status reports, open problems and other documentation
surrounding the testing process. It appeared that the CLECs were getting pro-active,
competent technical assistance and timely responses to questions.

• SWBT indicated that there were no CLEC-affecting problems outstanding with the
8/14/99 release at the start of CLEC testing. Information received from SWBT's
SQA (Software Quality Assurance) Defect Tracking System showed no open LSR
CLEC Impacting problems and no open LSR Non-CLEC impacting problems prior to
the start ofCLEC Testing on 7/26/99.

• The dispute resolution modification to the Change Control Process (CLEC99-097 and
CLEC99-107) was tested at the 8/10/99 meeting. In response to a request from
AT&T, SWBT notified the CLECs. In turn, a quorum was present at the Change
Management Process meeting and the issue raised by AT&T was discussed and
answered to their satisfaction. The discussion was successful, such that the formal
"GolNo Go" vote was 4-0 to go forward with the release.

• There is a well-defined process for the CLECs to submit interface change requests,
with appropriate intervals for review and comment. There are opportunities for the
CLECs to raise and discuss issues either in Change Management Process meetings,
sidebar meetings, audio conferences, during testing or through their Account
Manager.

The SWBT EDVLSR Change Control Processes are intended to help support CLEC
needs based on external interactions between SWBT and CLECs. Telcordia observed
that SWBT also has internal documents which are intended to help assure software
quality prior to CLEC delivery, for example to:

• Design, implement and test in a manner that accommodates ongoing change.

• Analyze changes to SWBT software to identify possible changes to associated
internal (e.g. SWBT development) or user documentation.

• Consider each software change implemented across all potentially affected OSS
systems (e.g., SORD, EDI, Verigate, LEX).

12
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• Trace changes or enhancements to SWBT software applications back to the
applicable (source) of the requirements such as an industry body (e.g. OBF) or
CLEC.

• Identify a process for configuration management of software code and
documentation.

4. Change Control Process Validation Results·
Recommendations and Areas for Improvement

4.1 EDI/LSR Requirements Notification to CLECs, Timeframe for CLECs to
respond to Notifications issued by SWBT

Background: CLECSS98-040 (section I), the Southwestern Bell EDIILSR Change
Control Process, states that a 14 day calendar interval will be available for CLECs to
respond to every CLEC Notification issued by SWBT. According to SWBT, no written
comments were received from any CLEC on the Initial Notification of Requirements,
Final Notification of Requirements or subsequent modifications and clarifications to the
Final Requirements for the 8/14/99 EDIILSR release. .

Concern: CLECSS99-85 ("Proposed Additional Error Messages and Removal of
Redundant Jeopardy Reason Explanation for 8/14/99 Release") announced a change to
the 8114/99 release requirements but requested feedback by 8/25/99 (an 8-day window).
This is inconsistent with the 14-day interval set forth by procedures.

Potential CLEC Impact: Minor. In this case, the changes were communicated to the
CLECs in the 6/15/99 Change Management Process meeting with no CLEC objection
and no apparent impact. However, on a going forward basis, a potential conflict may
arise if the actual feedback window is inconsistent with CLEC needs or documented
expectations.

Recommendation: The procedure should be followed or revised to provide a more
flexible, minimum timeframe for minor or urgent changes. It is Telcordia's understanding
from the Commission that the shortened timeframe resulted from Commission staff
requests to expedite release implementation during ass testing.

13



September 1999

4.2 EDllnterface Testing

Telcordia Technologie. Inc.

Texa. Commission
SWB Change Control Proce•• Report

4.2.1 Management responsibility with respect to EDIILSR Change Control
Processes

Background: Two key roles of management are their efforts to:

(a) Assure that EDI/LSR Change Control Processes are carried out as documented.

(b) Periodically assess whether the current processes are effective in producing the
desired resulted.

SWBT management demonstrates many pOSItIves in their testing processes, as
documented in the "Areas of Strength" section of this report. However, Telcordia
observed the following:

Concern: SWBT needs a robust mechanism to track and help assure that documented
processes are followed. There are cases where processes were not consistently followed
with respect to the 8/14/99 EDIILSR release:

1. Test Plan - Per CLECSS98-040, section V, "A test plan will be provided as part of the
Final Requirements package. The test plan will include raw test data..." A test plan
was not provided with final requirements. Instead, a Joint Test Plan was provided as
Attachment 2 of CLEC99-097 issued on July 21,1999. The Joint Test Plan did not
provide detail specific to the 8/14/99 EDIILSR Release (i.e., test schedule, entrance
criteria, exit criteria) as typically found in test plans.

2. Test Cases - Per CLEC99-097, "Modification to Southwestern Bell EDIILSR Change
Control Process", section 1.0: For joint CLEC test, "the number of test cases will be
negotiated and agreed upon with the CLEC." Although testing considerations were
actively addressed, there was no documented evidence of CLEC agreement to the
number of test cases.

3. Joint Test Schedule - CLEC99-097 section 2.2, contains a list of ten test-related tasks
and states, in part, "Completion of the following (the Task List) by the agreed upon
Due Date are critical to the testing effort. Tasks may be modified as needed." There is
a lack of evidence to show that those tasks were formally considered and assigned
Due Dates, as applicable.

4. Entrance Criteria - Per CLEC99-097 section 5.1, the "CLEC and P*B/N*B/SWB
testing organization will jointly be responsible for (defIning the entrance criteria and)
identifying whether or not the entrance criteria have been met." There is a lack of
evidential data provided to Telcordia that entrance criteria was defined or formally
considered.

14



September 1999

Telcordia Technologies Inc.

Texas Commission
SWB Change Control Process Report

5. Exit Criteria - Per CLEC99-097 Section 5.2 of Attachment 2, the "CLEC and
P*BIN*B/SWB testing team will be responsible for tracking test progress to identify
whether the exit criteria have been met... Testing activities should not end until the
exit criteria have been satisfied or the test participants have assumed the risk of going
forward without meeting the criteria." However, there is a lack of evidence that exit
criteria was formally defined or achieved. Typically, exit criteria would be
predefined and tracked during testing. If the exit criteria is not completely met, one
could move to a vote/decision process.

Assumption: This concern assumes, based on the wording of CLECSS98-040, CLEC99
097 and CLEC99-107 that the EDIILSR Change Control Processes are procedures, not
guidelines. There is evidence that SWBT considers the EDIILSR Change Control
Process to be a "guideline". For example, CLEC99-070, the "Final Minutes - May 11,
1999 Change Management Process Meeting", page 4, states: "SWB had asked CLECs for
leeway as it ramped up to adhere to the CMP guideline. In the February meeting, there
was general concurrence that 1999 would bean 'exception year"'. If these procedures
currently are "guidelines", or optional as CLECSS98-040 suggests, then they should
become procedures.

Potential CLEC Impact: Major. Unless quality procedures are adequately defined and
consistently implemented, there is a risk that the desired activities (i.e. achievement of
SWBT's business responsibilities to CLECs) will not be performed, schedules may be
missed or quality may be sacrificed on a going forward basis.

Recommendation: EDIILSR Change Control Processes should be reviewed and revised to
reflect a process that is worded as it is actually intended for use. Activities that are
expected should be phrased with words like "should," "shall" or "will". Optional
activities should be phrased with words like "may", "optional" or "at the discretion of'.

For example, based on the interview of the joint test team for the 8/14/99 EDIILSR
Release, a formal checklist that defined entrance criteria and recorded status was not
considered necessary. Instead, the Joint Test Schedule appp.ared to be the driver. Note
that entry criteria such as "Satisfactory completion of Regression Testing by SWB", had
been identified as a CLEC concern in the 2/2/99 Change Management Process meeting. If
flexibility is appropriate, then the process needs to be reworded accordingly. Otherwise,
entrance criteria should be considered, with evidence recorded to verify conformance to
procedures. Once the documented procedures are practical, a mechanism is needed to
help assure that documented procedures are consistently followed. This could consist of
internal audits to verify and document whether activities comply with procedures and
planned arrangements.

15
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4.2.2 Timeframe for CLECs to perform External Interface Testing

Background: CLECSS98-040 (section V) states that "Testing of a new release will
normally be scheduled... at least 30 days prior to the implementation date." Elsewhere in
the same document, this External Interface Testing is stated to have a timeline of "3
weeks or as mutually agreed by all parties".

Concern: After receiving guidance from Commission staff, SWBT issued Accessible
Letter CLEC99-051, "Final Minutes - February 23, 1999 Change Management Process
Meeting", that announced that 1999 is a transition year wherein the timelines for LSR
ordering have been condensed. Nevertheless, the reduced timeframe for External
Interface Testing (initially proposed as 5 days) was an area of CLEC concern in
connection with the 8/14/99 EDIILSR release cycle. Later, as reported in CLEC99-085,
the "Final Minutes for June 15, 1999 Change Management Process Meeting", the testing
window for the 8/14/99 EDIILSR release was set at 14 days. In each case, the testing
interval was not set in a manner consistent with the documented procedure.

Potential CLEC Impact: Minor. In relation to the 8/14/99 EDIILSR Release, the 14-day
testing window provided the time for the participating CLECs to complete their testing.
In conjunction with the "GolNo Go vote" per the Dispute Voting Process, voting CLECs
unanimously agreed that the 8/14/99 EDIILSR Release was ready for production.
However, on a going forward basis, field faults may arise if the actual testing window is
inconsistent with CLEC needs, expectations or documented processes.

Recommendation: The process (CLECSS98-040) which defines the number of days for
the testing window should be revised to be consistent within itself. Timeframes should
help assure adequate testing quality and be sufficiently flexible to be realistic, e.g., to
consider minimum testing intervals, shorter intervals for minor releases, and other
adjustments as mutually agreed to by all parties. Use of a phrase such as "normally be
scheduled", requires additional clarification of what is normal and what happens in an
"abnormal" situation. Flexibility and cooperation can both be accommodated with a
phrase such as "with the documented concurrence of all participants or as required by a
regulatory body, the foregoing timeframes can be modified."

4.2.3 Metrics for Joint CLEC Testing

Background: Per CLEC99-097 (e.g., sections 3.2, 7.1 and 7.3), the SWBT Test Team is
responsible to prepare and report the status of testing metrics. For example, the
procedures state that:

1. "During the execution phase, the testing team will document discrepancies to monitor
defects discovered throughout the execution of the test. ...SWB will monitor the
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This subsection provides a list of additional Opportunities for Improvement identified with
respect to the EDIILSR Change Control Process. Opportunities for Improvement are not
based on concerns, but rather suggestions for on-going improvement.

4.5.1 Identification of EDI/LSR Change Control procedures

Observation: Accessible Letters, which document the EDI/LSR Change Control Process,
are available on the CLEC Online internet site. However, as the process continues to
evolve, users (particularly new users) will benefit from a convenient method to discern
which letters are part of the process and which are not.

Suggestion: An index, hot link or pointer, which identifies the comprehensive set of
EDI/LSR Change Control Process documents (e.g., CLECSS98-040, CLEC99-097 and
CLEC99-107), is recommended.

4.5.2 Automation for Tracking Change Control Items

Observation: The Change Control Process has many items that have to be tracked
including: CLEC Change Requests, CLEC questions/issues in reference to Notifications,
SWBT responses to CLEC questions/issues, CLEC Joint Testing issues, and SWBT
responses to CLEC Joint Testing issues.

Suggestion: An automated tool for tracking these items could simplify the tracking
process and help ensure that all items are addressed in a timely manner.

4.5.3 Test Environment for Joint Testing

Observation: The current SWBT EDI/LSR Change Management Process does not discuss
details of the environment provided for CLEC EDI/LSR release testing. The SWBT
Change Management Process addresses the EDVLSR release test environment (CLEC99-
097) by showing a flow diagram of the test process. The SWBT Change Management
Process does not include detailed information on test case setup, operation or use of the
EDI/LSR release test environment. Although this topic mayor may not be formally
included in future versions of the SWBT Change Management Process, CLECs,
particularly new CLECs, need detailed information on the operation and use of the test
environment.
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Suggestion: CLECs should have detailed written information on the use and operation of
the SWBT EDI/LSR release test environment.

4.5.4 Repeatability of EDI/LSR Change Control Processes

Observation: The success to date of the EDI/LSR Change Control Processes depends, in
large part, on the expertise of those leading the effort. If the staffing of the SWBT team
changes, SWBT responsibilities to CLECs will be facilitated by the degree to which
current tasks may be duplicated.

Suggestion: As part of on-going improvement, it would add value for procedures to state
who does what, when in a manner that is more specific and complete, so that satisfaction
of activities can be tracked. The process will benefit from clarifications of:

1. The relative timing or duration of the following processes:

e Final Release Notification,

• Field testing by the CLECs (prior to Release),

• Release date and

e Change Management Process Meetings.

2. Who (by title/role) is responsible to:

e Schedule Interface changes

• Communicate interface changes via Accessible Letter

• Review CLEC comments

• Resolve conflicts

• Facilitate CLEC testing

• Implement changes to interface software and

e Track test data through deployment.

3. Other, e.g., Where to file/maintain joint test schedules, templates (if any) and action
item registers. How to accomplish required tasks.
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defect volume, type, priority, current status, and root cause of issues known as
modification requests (MRs)."

2. " ... SWB will provide the input data for metrics reported to project stakeholders
during the test. A status report detailing open defects will be made available to test
participants on a daily basis."

3. "Metrics are collected and used to manage MRs, identify trends, report status, and
improve processes, (wherein) the following metrics will be provided to project
stakeholders: (a) Test Condition Status, (b) Activities Processed, (c) Defect
Turnaround Time."

The SWBT Test Team provided metrics to the CLECS that participated in joint testing
during the regularly scheduled (daily) conference calls. During these calls all MRs
(problems discovered during testing) were discussed in detail ( including: defect volume,
type, priority, current status, test cases processed, turnaround time) and issues were
tracked through to closure. Also any questions relating to joint testing were addressed.
However,

Concern: There was no documented evidence of MR trends analysis or root cause
analysis.

Potential CLEC Impact: Minor. The trend analysis and root cause analysis assists in the
identification of: (a) process deficiencies in the software development life cycle (e.g.,
design reviews not being held), (b) possible weak spots in the product (e.g., overly
complex or poorly written subroutines) and (c) areas where future emphasis on testing
should be placed to adequately address high problem areas. Lack of test metrics for the
8/14/99 EDI/LSR Release may potentially be CLEC-affecting and, on a going forward
basis, the activities described help prevent future software concerns.

Recommendation: The SWBT Test Team should implement all test metrics activities as
described by the EDI/LSR Change Control Process including trend analysis of MRs and
root cause analysis of MRs. Test metrics-related processes should be reviewed and
revised to reflect a process that is worded as actually intended for use. In addition, a
mechanism is needed to help assure that documented procedures are consistently
followed.

4.3 Changes associated with the Change Control Process

4.3.1 Tracking of Change Management Process Meeting Action Items

Background: Minutes of Change Management Process Meetings are consistently
documented, including new action items as identified during each meeting. Also, there is
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a section in these minutes intended to report the status and disposition of prior action
items.

An 8-State "drafting team" has been formed among SWBT and the CLECs to re-write the
Change Control Process with a goal to implement the new process in the year 2000. The
initial meeting was held in June and the next meeting is tentatively scheduled for 9/14
16/99 in Dallas, Texas. Additionally, effort is under way to define "versioning" for the
EDIILSR Releases.

Concern: Based on the lack of detail regarding prior action items, it is not consistently
possible to assess the status, activity-to-date or closure of action items. (No Action Item
Register was available.) For example:

1. In the minutes of the 2/2/99 Change Management Meeting (page 8), SWBT indicated
that they would be providing a "monthly summary of all change requests that are
summarized by CLECs." Monthly summaries of CLEC change requests were not
consistently part of subsequent meeting minutes.

2. In CLEC99-070, "Final minutes - May 11, 1999 Change Management Process
Meeting (page 6), seven action items were documented. However, in the subsequent
meeting, per CLEC99-085, "Final minutes for June 15, 1999 Change Management
Process Meeting" (page 5), these action items were neither tracked nor documented
as completed.

3. Per CLEC99-104, "Final minutes for July 13, 1999 Change Management Process
Meeting", previous action items were not adequately tracked.

Potential CLEC Impact: Minor. The tracking and closure of action items did not appear
to be a CLEC-affecting issue in relation to the 8/l4/99 EDIILSR Release. However, on a
going forward basis, there is a risk that the quality of CLEC deliverables may be
adversely affected (e.g., requirements may be missed) if action items are not consistently
tracked to closure.

Recommendation: Minutes from Change Management Process meetings should include
an Action Item Register (or similar record) which describes information such as the
action item, current status, actions taken to date, company responsible, contact person,
date opened, priority or due date, date closed, etc. A person should be designated as
responsible for tracking and reporting on the status of these action items through closure.
(Note: SWBT has agreed to implement this suggestion, effective with the 8/10/99 Change
Management Process meeting minutes.)

4.4 Dispute Voting Process

No concerns were identified in this area relative to the scope of this assessment.
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Note: Much of the above infonnation is already adequately defined elsewhere. For
example, SWBT developed an internal set of viewgraphs entitled "SWB/CLEC Change
Management Process Overview OSS Product Management & CLEC Support" (dated
11112/98). These viewgraphs specify roles and responsibilities for OSS Product
Management, CLEC Support, Account Managers, Application Managers,
LRB/Requirements Teams, Testing, Training and other personnel. Nevertheless,- it may
be beneficial if this infonnation to be included in the actual procedure documents.

5. Notes on CLEC Concerns

In the course of this assessment, various CLEC concerns documented in Change
Management Meeting Minutes were taken into consideration as discussed below. At the
Change Management meetings (12/8/98, 5/11199), CLECs raised several issues regarding
the Change Control Process these are listed below followed by Telcordia's principal
findings in parentheses:

• SWBT Final requirements are not truly "final". (Telcordia found that there was some
"churn" in the Final requirements for this release [CLECSS99-085, CLECSS99-096
and CLEC105], but all of the changes were discussed in Change Management
Process meetings and finalized with CLEC concurrence. This can be expected when
developing software and is not a problem as long as requirement changes are agreed
to among SWBT and the CLECs.)

• The observed test intervals are too short. (Telcordia found that the shortened timeline
{14 versus 30 days}was related to interim requests from the Texas Commission
intended to increase the pace of adding functionality to the systems. Part of the
concern here was the stability of the test environment, i.e. is the test environment
ready for the CLECs to use on the first day of testing?)

• CLECs are encountering errors that should have been resolved in SWBT regression
testing, i.e. SWBT does not complete regression testing before CLEC testing.
(Telcordia found that the SWBT Change Management Process does not address
SWBT's internal regression testing of EDIILSR Releases. According to SWBT,
regression testing was complete and no CLEC affecting defects were unresolved.
However, this was not validated because it was not within scope.)

• CLECs have raised questions about the EDIILSR release test environment in the
Change Management Process meetings, including:

- the necessity of break points in the test flow where SWBT manually monitors
progress of individual test cases. When tests do not flow through automatically,
this delays notifications/responses of test results to the CLECs;
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- the limitations on the number of test accounts available for CLEC testing.

(Telcordia found that the SWBT Change Management Process only addresses the
EDVLSR release test environment by showing minimal information on a flow
diagram of the test process. The SWBT Change Management Process does not
include detailed informatio~ on test case setup, operation or use of the EDVLSR
release test environment. CLECs, particularly new CLECs, would benefit from
having more detailed information on the operation and use of the test environment
used for joint testing.)

• The CLECs did not have a documented way to delay a release when it was
incompatible with their business processes. (This concern has been addressed by the
dispute resolution modifications to the Change Control Process.)

Where applicable, the above issues were taken into consideration in writing other
sections of this report.

6. References

Document # Date

CLECSS98-040 06/15/99

CLECSS97-045 07/17/98

CLEC99-004 01113/99

CLEC99-009 01125/99

CLEC99-011 01127/99
agenda

n/a 2/2/99

CLEC99-022 02/10/99

CLEC99-027 03/02/99

CLEC99-033 03/10/99

Topic

EDVLSR Change Control Process

EDVLSR Interface Change Control

Announce 2/2 meeting and preliminary agenda

Correct phone # in 99-004

2/2/99 Change Management Process meeting final

2/2/99 Change Management Process meeting
minutes (recorded by court reporter)

2/23/99 Change Management Process meeting
confirmation - no agenda

Announce 3/16 Change Management Process
meeting and preliminary agenda

3/16/99 Change Management Process meeting
confirmation and final agenda
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CLEC99-037 03/22/99 4/13/99 Change Management Process meeting
cancellation pursuant to 3/16/99 discussion and
consensus

CLEC99-049 04/20/99 Announce 5/11/99 Change Management Process
meeting and preliminary agenda

CLEC99-051 04/27/99 2/23/99 Change Management Process meeting
minutes

CLEC99-052 04/27/99 3/16/99 Change Management Process meeting
minutes

CLEC99-058 05/04/99 5/11/99 Change Management Process meeting final
agenda and working documents (change log)

CLEC99-066 05/14/99 6/8/99 Change Management Process meeting
cancellation per 5/11/99 discussion and consensus

CLEC99-070 OS/25/99 5/11/99 Change Management Process meeting
minutes

CLECSS99-078 OS/28/99 delay of the 6/26/99 EDVLSR Release to 8/14/99

CLECSS99-085 06/17/99 minor changes as discussed in 6/15/99 Change
Management Process meeting

CLEC99-085 06/28/99 6/15/99 Change Management Process meeting
minutes

CLECSS99-096 07/08/99 Update to 8/14/99 requirements as discussed in
6/15/99 Change Management Process meeting (prior
note CLECSS99-085)

CLEC99-097 07/21/99 modification to add Go/No Go process

CLEC99-099 07/23/99 confirm 8/10/99 and preliminary agenda

CLEC99-105 07/26/99 clarification to final requirements

CLEC99-107 08/08/99 modification to quorum and voting on Go/No-Go

n/a 08/13/99 8/10/99 Change Management Process meeting
minutes (draft)
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Attachment A - Issues Discovered and On-going Opportunities
for Improvement - CMP Validation

1. Introduction

The validation of how well SWBT followed the SWBT Change Management Process for
EDIILSR 8/14/99 Release and the effectiveness of that process relative to that release,
identified a number of issues. As issues surfaced, they were analyzed and
recommendations were generated.

Note that the description of the issue and the recommendation are the Telcordia view.

1.1 Description of Detailed Data

1.1.1 Definition of Table Headings

The table below is intended to be mostly self-explanatory so that this section can be used
independently of the rest of the report.

1.1.2 Issue Number

The issue number is a unique identifier for an issue. The issue number will not change.

• CMP = CMP issue

• OJ = On-going Opportunity for Improvement

1.1.3 Issue Description

Telcordia's wording of the Issue Description is intended for clarity to a knowledgeable
outsider. The Issue Description is unlikely to change except in unusual circumstances.

1.1.4 Observation

Telcordia's observation relative to an opportunity for improvement.

1.1.5 Date Logged

The date logged is the date that the issue was put on the issues list. The date logged will
not change.
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1.1.6 Recommendation

The recommendation based on the analysis of issue.

1.1.7 Suggestion

Telcordia's suggestion on a potential opportunity for improvement.

1.1.8 Actions Taken

The actions taken include any actions taken by SWBT. As work continues on an issue,
additional information may be entered into this field.

1.1.9 Status

This tracks the issue status. Statuses used in the tables are:b
• Open = Initial state of an item

• Under Investigation = accountable party is investigating the issue

• Pending = issue has, according to the accountable party, has been agreed to
but not implemented

• Closed = issue has been resolved and Telcordia has validated the closure

• Obser. = observation provided to the Texas Commission
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2. Issues Discovered During CMP Validation

In the course of validating how well SWBT followed the SWBT Change Management Process for the EDIILSR ~/14/99 Release and
the effectiveness of that process relative to that release, issues were identified. The following table is a summary ofthese issues.

SUMMARY OF ISSUES DISCOVERED DURING CMP VALIDATION

luue Issue Description Date Recommendation Actions Taken Status
Number
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Issue
Number

CMP-l

Issue Description I Date

CLECSS98-040 (section I), the Southwestern Bell EDI/LSR Change I 8123/99

Control Process, states that a 14 day calendar interval will be available for
CLECs to respond to every CLEC Notification issued by SWBT.
According to SWBT, no written comments were received from any CLEC
on the initial Notification of Requirements, Final Notification of
Requirements or subsequent modifications and clarifications to the Final
Requirements for the 8/14/99 EDlILSR release.

CLECSS99-85 ("Proposed Additional Error Messages and Removal of
Redundant Jeopardy Reason Explanation for 8/14/99 Release") announced
a change to the 8/14/99 release requirements but requested feedback by
8/25/99 (an 8-day window). This is inconsistent with the 14-day interval
set forth by procedures.

Page A-28

Recommendation

The procedure should be
followed or revised to provide
a more flexible, minimum
timeframe for minor or urgent
changes. It is Telcordia's
understanding from the
Commission that the shortened
timeframe resulted from
Commission staff requests to
expedite release
implementation during ass
testing.

Actions Taken I Statu.

The Southwestern Bell EDIILSR Change I Obser.
Control Process document does not state that
every CLEC Notification issued by SWBT will
have a l4-day calendar interval for comments.
However the document provides for a l4-day
CLEC comment cycle on the Initial
Notification and the Final Requirements. The
example used in CMP-l is for a Notification
that followed the Final Requirements. This
particular notification was brought up for
discussion by SWBT at a monthly CMP
meeting and SWBT requested CLEC
concurrence. No objections were voiced and an
Accessible Letter was issued describing the
requested change to the Final Requirements and
asking for CLEC comments. This process is
not covered in the document. It is considered
an exception process, and must remain flexible
in order to meet the needs of the parties. For
this given example, due to the timeframes
involved and due to the small size of the
change, one week for comments was provided.
SWBT received no comments from the CLECs
on this requested change.

The revised CMP document documents an
exception process. However, no timeframes
are provided for comment cycles to allow for
flexibility.
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Issue
Number

CMP-2

Issue Description I Date

SWBT lacks a mechanism to track and help assure that documented processes are followed. I 8/23/99
There are cases where processes were not consistently followed with respect to the 8/14/99
EDI/LSR release:

I. Test Plan - Per CLECSS98-040, section V, "A test plan will be provided as part of the
Final Requirements package." A test plan was not provided with final requirements.

2. Test Cases - Per CLEC99-097, "Modification to Southwestern Bell EDI/LSR Change
Control Process", section 1.0: For joint CLEC test, "the number of test cases will be
negotiated and agreed upon with the CLEC." Although testing considerations were
actively addressed, there was no evidence of CLEC agreemenl to the number of test
cases.

3. Joint Tesl Schedule - CLEC99-097 section 2.2, contains a list of ten tesl-related tasks
and states, in part, "Completion of the following (lhe Task List) by the agreed upon Due
Date are critical to the testing effort. Tasks may be modified as needed." There is a lack
of evidence to show that those tasks were formally considered and assigned Due Dates,
as applicable.

4. Entrance Criteria - Per CLEC99-097 section 5.1, the "CLEC and P"BIN"B/SWB testing
organization will joinlly be responsible for (defining the entrance criteria and)
identifying whether or not the entrance criteria have been met." There is a lack of
evidential data provided to Telcordia that entrance criteria was defined or formally
considered.

5. Exit Criteria - Per CLEC99-097 section 5.2, the "CLEC and P"BIN"BlSWB testing
team will be responsible for tracking test progress to identify whether the exit criteria
have been mel... Testing activities should not end until the exit criteria have been
satisfied or the test participants have assumed the risk of going forward without meeting
the criteria." However, there is a lack ofevidence that exit criteria was formally defined
or achieved. Typically, exit criteria would be predefined and tracked during testing. If
the criteria is not completely met, one could move to a vote/decision process.
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Recommendation

EDI/LSR Change Control
Processes should be reviewed and
revised to reflect an adequate
process that is worded as it is
actually intended for use.
Activities that are expected should
be phrased with words like
"should," "shall" or "will".
Optional activities should be
phrased with words like "may",
"optional" or "at the discreIion of'.
--For example, based on lhe
interview of the joint test team for
the 8/14/99 EDI/LSR Release, a
formal checklisl that defined Entry
Crileria and recorded status was not
considered necessary. Instead, the
Joint Test Schedule appeared to be
the driver. Note that entry criteria
such as "Satisfactory completion of
Regression Testing by SWB", had
been identified as a CLEC concern
in the 2/2/99 Change Management
Process meeting. If flexibility is
appropriate, then the process needs
to be reworded accordingly.
Otherwise, Entry Criteria should be
considered, with evidence recorded
to verify conformance to
procedures. Once the documented
procedures are practical, a
mechanism is needed to help assure
that documented procedures are
consistently followed. This could
consist of internal audits to verify
and document whether activities
comply with procedures and
planned arrangements.

Actions Taken

SWBT has submilled a revised CMP document
that more clearly documents the process lhat
SWBT is actually following. II is also
SWBT's intent, in the September 8-Sstate
drafting meetings, to develop a documented
process that is practical and is worded as it is
actually intended for use.

SWBT agrees with item number I. A test plan
was not provided with Final Requirements.
Whereas providing a test plan wilh final
requirements may have seemed like a workable
plan at the time the document was developed, it
is Telcordia's opinion that in reality, providing
a test plan at the time of Final Requirements is
not a significant benefit, and is contrary to the
development cycle. CLECs are not ready for
the test plan at that stage of development. Nor
has SWBT had the necessary time to build the
test plan and test cases to be used during the
testing interval. The Final Requirements and
the Test Plan/Cases are sequential steps in lhe
process. Final requirements can change at any
step in the software development Iifecycle.

To address this' concern, SWBT will offer two
test plans for use. One is for initial EDI
implementation and is used for CLECs coming
up on EDI for the first time. A second test plan
is being developed for Release testing. This
test plan will focus on the testing process
followed for the quarterly releases.

By providing a Release Test Plan, SWBT will
document a process that can be used and
modified by CLECs participating in joint
release testing.

StatUI

Pending
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Is,ue
Number

CMP-3

Issue Description

CLECSS98-040 (section V) states that "Testing of a new release will
normally be SCheduled... at least 30 days prior to the implementation date."
Elsewhere in the same document, this External Interface Testing is stated to
have a timeline of"3 weeks or as mutually agreed by all parties".

After receiving guidance from Commission staff, SWBT issued Accessible
Letter CLEC99-051, "Final Minutes - February 23, 1999 Change
Management Process Meeting", that announced that 1999 is a transition
year wherein the timelines for LSR ordering have been condensed.
Nevertheless, the reduced timeframe for External Interface Testing
(initially proposed as 5 days) was an area of CLEC concern in connection
with the 8/14/99 EDlILSR release cycle. Later, as reported in CLEC99
085, the "Final Minutes for June 15, 1999 Change Management Process
Meeting", the testing window for the 8/14/99 EDI/LSR release was set at
14 days. In each case, the testing interval was not set in a manner
consistent with the documented procedure.

Date

8/23/99

Recommendation

The process (CLECSS98
040) which defines the
number of days for the
testing window should be
revised to be consistent
within itself. Timeframes
should help assure adequate
testing quality and be
sufficiently flexible to be
realistic, e.g., to consider
minimum testing interVals,
shorter intervals for minor
releases, and other
adjustments as mutually
agreed to by all parties. Use
of a phrase such as
"normally be scheduled",
requires additional
clarification of what is
normal and what happens in
an "abnormal" situation.
Flexibility and cooperation
can both be accommodated
with a phrase such as "with
the concurrence of all
participants or as required
by a regulatory body, the
foregoing timeframes can be
modified."

Actions Taken

SWBT agrees with the
recommendation to define the number
of days for the testing interval and to
be consistent within the document.
SWBT has filed a proposal that would
modify the Change Management
Process in which that
recommendation was implemented.
A 30-day testing interval is provided
and will conclude one week prior to
implementation.

The new SWBT Interface Change
Management Process states "SWBT
will make testing available in
accordance with the timeframes
specified in the Final Release
Requirements. The available testing
timeframe shall be no less than 30
calendar days."

Statui

Closed
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luue
Number

CMP-4

Issue Description

Per CLEC99-097 (e.g., sections 3.2, 7.1 and 7.3), the SWBT Test Team is
responsible to prepare and report the status of testing metrics. For example,
the procedures states that:

I. "During the execution phase, the testing team will document
discrepancies to monitor defects discovered throughout the execution
of the test. ...SWB will monitor the defect volume, type, priority,
current status, and root cause of issues known as modification requests
(MRs)."

Date

8/23/99

Recommendation

The SWBT Test Team
should implement all test
metrics activities as
described by the EDI/LSR
Change Control Process
including trend analysis of
MRs and root cause analysis
of MRs.

Actions Taken

The new SWBT Interface Change
Management Process states that
where applicable, SWBT and CLECs
will perform gateway interface testing
as negotiated by the parties and
documented in a customized test plan.
SWBT maintains a joint release test
plan template on its CLEC web site
that may be used in the development
of the customized test plan.

Stltus

Pending

3. "Metrics are collected and used to manage MRs, identify trends, report
status, and improve processes, (wherein) the following metrics will be
provided to project stakeholders: (a) Test Condition Status, (b)
Activities Processed, (c) Defect Turnaround Timl1."

2. .... .SWB will provide the input data for metrics reported to project
stakeholders during the test. A status report detailing open defects will
be made available to test participants on a daily basis."

Test metrics, as
customized test
provided.

defined m
plan, will

a
be

The SWBT Test Team provided metrics to the CLECS that participated in
joint testing during the regularly scheduled (daily) conference calls. During
these calls all MRs (problems discovered during testing) were discussed in
detail ( including: defect volume, type, priority, current status, test cases
processed, turnaround time) and issues were tracked through to closure.
Also any questions relating to joint testing were addressed. However, there
was no documented evidence of MR trends analysis or root cause analysis.
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ISlue
Number

CMP-5

Issue Description I Date

Minutes of Change Management Process Meetings are consistently I 8/23/99

documented, including new action items as identified during each meeting.
Also, there is a section in these minutes intended to report the status and
disposition of prior action items.

Based on the lack of detail regarding prior action items, it is
not consistently possible to assess the status, activity-to-date or
closure of action items. (No Action Item Register was
available.) For example:

I. In the minutes of the 2/2/99 Change Management Meeting (page 8),
SWBT indicated that they would be providing a "monthly summary of
all change requests that are summarized by CLECs." Monthly
summaries of CLEC change requests were not consistently part of
subsequent meeting minutes.

2. In CLEC99-070, "Final minutes - May II, 1999 Change Management
Process Meeting (page 6), seven action items were documented.
However, in the subsequent meeting, per CLEC99-085, "Final minutes
for June 15, 1999 Change Management Process Meeting" (page 5),
these action items were neither tracked nor documented as completed.

3. Per CLEC99-I04, "Final minutes for July 13, 1999 Change
Management Process Meeting", previous action items were not
adequately tracked.
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Recommendation I Actions Taken I Status

Minutes from Change SWBT has implemented an Action I Closed

Management Process Item Log. Eva Hardy, of SBC, will
meetings should include an be responsible for maintaining the
Action Item Register (or Log, ensuring that Action Items are
similar record) which closed and for providing a read-out of
describes information such the status at CMP meetings.
as the action item, current
status, actions taken to date,
company responsible,
contact person, date opened,
priority or due date, date
closed, etc. A person
should be designated as
responsible for tracking and
reporting on the status of
these action items through
closure. (Note: SWBT has
agreed to implement this
suggestion, effective with
the 8/10/9, Change
Management Process
meeting minutes.)
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4. On-going Opportunities for Improvement

This subsection provides a list of additional Opportunities for Improvement identified with respect to the EDIILSR Change Control
Process. Opportunities for Improvement are not based on concerns, but rather suggestions for on-going improvement.

SUMMARY OF OPPORTUNITIES FOR IMPROVEMENT

Number Observation Date Suggestion Actions Taken Status

01-1 Accessible Letters, which document the 8/23/99 An index, hot link or pointer, which identifies the SWBT has agreed to Pending
EDI/LSR Change Control Process, are comprehensive set of EDI/LSR Change Control Process implement a Change
available on the CLEC Online internet site. documents (e.g., CLECSS98-040, CLEC99-097 and Management location on
However, as the process continues to evolve, CLEC99-107), is recommended. its CLEC web site at a
users (particularly new users) will benefit from future date. Among
a convenient method to discern which letters other things, this web
are part of the process and which are not. site will provide

references to Accessible
Letters regarding Change
Management.
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SUMMARY OF OPPORTUNITIES FOR IMPROVEMENT

Number Observation Date Suggestion Actions Taken StatuI

01-2 The Change Control Process has many items 8/23/99 An automated tool for tracking these items could simplify SWBT currently maintains Closed
that have to be tracked including: CLEC the tracking process and help ensure that all items are logs of Notifications, CLEC

Change Requests, CLEC questions/issues in addressed in a timely manner. comment dates, SWBT

reference to Notifications, SWBT responses to response dates, and CLEC

CLEC questions/issues, CLEC Joint Testing
questions/issues regarding

issues, and SWBT responses to CLEC Joint
release requirements.

Testing issues. The Testing Team tracks
release test issues through
to closure. These issues are
discussed in daily
conference calls with
individual CLECs.
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Number Observation I Date Suggestion Actions Taken StatuI

The eXlstmg Test Plan
provides a flow diagram of
the test environment.

01-3 The current SWOT EDI/LSR Change I 8/23/99
Management Process does not discuss details
of the environment provided for CLEC
EDI/LSR release testing. The SWBT Change
Management Process addresses the EDIILSR release
test environment (CLEC99-097) by showing a flow
diagram of the test process. The SWBT Change
Management Process does not include detailed
information on test case setup, operation or use of
the EDI/LSR release test environment. Although
this topic mayor may not be formally included
in future versions of the SWOT Change
Management Process, CLECs, particularly new
CLECs, need detailed information on the
operation and use of the test environment.

CLECs should have detailed written information on the use
and operation of the EDI/LSR release test environment.
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SUMMARY OF OPPORTUNITIES FOR IMPROVEMENT

Attachment A

Number

01-4

Observation I Date

The success to date of the EDIILSR Change I 8/23/99
Control Processes depends, in large part, on the
expertise of those leading the effort. If the
staffing of the SWBT team changes, SWBT
responsibilities to CLECs will be facilitated by
the degree to which current tasks may be
duplicated.

Suggestion

As part of on-going improvement, it would add
value for procedures to state who does what, when
in a manner that is more specific and complete, so
that satisfaction of activities can be tracked. The
process will benefit from clarifications of:

1. The relative timing or duration of the processes:

2. Who (by title/role) is responsible to:

• Schedule Interface changes

• Communicate interface changes via Accessible Letter

• Review CLEC comments

• Resolve conflicts

• Facilitate CLEC testing

• Implement changes to interface software and

• Track test data through deployment.

4. Other, e.g., Where to filelmaintain joint test schedules,
templates (if any) and action item registers. How to
accomplish required tasks.

Page A-36

Actions Taken I Status

SWBT agrees to update its I Pending
existing internal Change
Management document.
This is an internal
document, intended to
provide a smooth transition
in the event of personnel
changes.



12/1/99

Questions for CLEC Interviews

I. What was your involvement in the Change Management Process (CMP) as it was applied to the 10/23/99 EDSILSR
Release?
1.1 Were you a participant in CMP meetings?/CLEC Joint Testing (10/23/99 EDSILSR Release)?

2. Overall, was the CMP followed for the 10/23/99 Release?

2.1 Did SWBT and the CLECs adhere to the prescribed events and time lines appropriate to the types of interface
changes in the 10/23/99 release?

2.2 Did SWBT and the CLECs negotiate and carry out Gateway Interface Testing as specified in the CMP
document?

3. What are your views as to the strengths in how the CMP was applied to the 10/23/99 Release?

4. What are your views as to the weaknesses in how the CMP was applied to the 10/23/99 Release?

4.1 Were these weaknesses ~. failure to follow the documented process?

4.2 Were these weaknesses (related to the 10/23/99 Release) conveyed to SWBT?

• Via response to Accessible Letter related to 10/23/99 EDSILSR Release?
• Via issue raised at a CMP meeting?
• Via an OIS (Outstanding Issue Solution) as documented in the CMP?

4.2 If not, why not?

5. Did the CMP fulfill your company's needs for providing timely notification of interface changes to the 10/23/99
Release? if not, please provide examples

6. Did the CMP meetings provide your company with an opportunity to provide feedback on the application of the
CMP to the 10/23/99 Release?

7. Did the SBC Website fulfill your company's needs for receiving information associated with the 10/23/99 Release?
If not, why not - suggestions for improvement?

8. In your testing, did you uncover any defects in the 10/23/99 EDIILSR Release that required SWBT to make a
software fix?

9. Based on your experience in handling the 10/23/99 EDIILSR Release, do you have any suggestions on how the
CMP Process should be improved for future releases?

10. Would you have any objection to being cited as one of the interviewed CLECs in the Telcordia report? Note: Even
if you say "yes", we will not put in any CLEC names unless we get a unanimous approval from all CLECs
interviewed.

II. Test entrance/exit criteria - Was the entrance/exit criteria followed for joint testing of the 10/23/99 EDSILSR
Release (as defmed in the Joint Release Test Plan Template)? Did you have any problems meeting the entrance
criteria (from your perspective as a CLEC)?


